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Progress Report
2014

2012 CLEAN WATER FUND ACCELERATED IMPLEMENTATION GRANT

Comprehensive Wetland Protection

and Management

Identifying, assessing and prioritizing
wetlands for protection and restoration
is a priority in the local water
management plan. A Clean Water Fund
grant is being used to develop a
Comprehensive Wetland Protection and
Management Plan in accordance with
Minnesota Rules 8420.0830 .

Project Outcomes
Locally-defined Science-based

= Select and prioritze wetland

restoration and replacement sites.

= Prioiritize existing wetlands for
protection.

= Involve representatives of broad
interests in public participation
process.

= Complete draft plan by end of
2015.

= Incorporate results into local
water management plan update.

Wetland Plan Partners

Stakeholder partners include local
represenatives from agriculture, land
development, recreation groups, and
interested citizens.

WCA LGUs (Blue Earth County and City
of Mankato) and the Soil and Water
Conservation District (SWCD).

Agency partners BWSR, DNR, MPCA, US
Fish &Wildlife Service, and ACE.

Project Coordinator
Julie Conrad
Land Use and Natural Resources
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AMENDMENT

Grant - $136,000

$33,000 spent through December 31, 2014
$75,000 remaining

Required Local Match - $28,000

$40,258.32 through December 31, 2014
Local staff time — not state funded

Results 2014

= 75 MnRAM Assessments completed
and analyzed

= Prepared MnRAM reports for
property owners

= MnRAM summary results presented
to property owners

= Reviewed draft NWI for Blue Earth
County

= Fish Habitat Wetland Function - Work
on methods to identify and prioritize
sites for fish habitat

= One meeting ad hoc Fisheries
Function technical advisory team,
including DNR Fisheries

= Water Quality Wetland Function —
Work on methods to identify and
prioritize sites for nitrogen removal

= Applied lowa CREP criteria for
prioritizing nitrogen removal
wetlands



Grant All-Detail Report

2012 - Accelerated Implemention Grants

Grant Title - 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)

Grant ID - C13-6308

Organization - Blue Earth County

Grant Awarded Amount

Required Match Amount

Required Match %

Budget Summary

Total Grant Amount
Total Match Amount

Total Other Funds
Total

Budget Details

Activity Name

$108,000.00
$27,000.00

Budgeted

$108,000.00
$27,000.00

$0.00
$135,000.00

*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Activity
Category

Source Type

Grant Execution Date
Grant End Date

Grant Day To Day Contact

Spent
$33,000.00
$40,258.32

$0.00
$73,258.32

Source Description

Balance Remaining*

$75,000.00

$-13,258.32

$0.00
$61,741.68

Budgeted

1/1/2020
Julie Conrad

Last Match
Transaction ing
Date Fund

FY12 CWF Greenprint - Administration | Current 2012 - accelerated $108,000.0 $33,000.0 | 4/28/2014 | N
Admin/Coordination /Coordination State Grant | implemention grants - blue 0 0

earth (county)..
FY12 CWF Greenprint - Administration | Local Fund FY12 CWF - Greenprint - $27,000.00 $40,258.3 1/30/2015 | Y
Admin/Coordination /Coordination Inkind Match - Blue Earth 2

County

Report created on:2/2/15

Page 1 of 4



Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Size / Unit

Indicators Summary

Indicator Name Total Value Unit
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Grant Activity

Grant Activity - FY12 CWF Greenprint - Admin/Coordination

Description

Category
Start Date

Rates and Hours
Actual Results

Report created on:2/2/15

Semi-annual reporting, website reporting and other grant administration duties will be coordinated or completed by Blue
Earth County Planner, Julie Conrad.

Most of the grant funds will be used for consulting services related to completion of a wetland management plan for Blue
Earth County, including technical services and public participation.

ADMINISTRATION/COORDINATION
1-May-12 End Date 31-Dec-15

12/31/14: Requested and BWSR approved a grant extension to 12/31/15. Salsbury analyzed MnRAM RFQA data from
consultants. Conrad and Salsbury organized meeting for consultant to present results to owners of privately-owned
MnRAM sites. Final payment made to consultant for meeting. Conrad worked on wetland functions questionnaire. Conrad
assembled Fish Habitat Function technical workgroup to assist with identifying and prioritizing existing and restorable
wetlands for fish habitat. Conrad continued to research fish habitat wetland function criteria to develop GIS method to
identify restorable wetlands. Conrad researched wetland restoration criteria for identifying and prioritizing restorable
wetlands for water quality specifically nitrogen treatment. Salsbury worked on fish habitat function model development
and MnRAM results for fish habitat function. Salsbury reviewed DNR preliminary NWI data.

12/31/13: Consultant finalized reports on 75 MnRAM functions assessments. Conrad and/or Salsbury 1) met with Randy
Schindle to plan meeting with MnRAM site owners in 2014, 2) worked on organizing 75 MnRAM results for in-house use
and preparing packet of results for site owners, 3) two meetings with Co Admin to discuss project website

9/30/2013: In-house weekly planning meetings Jan-Aug to plan functions assessments. Met with Mankato & Co TEPs, met
with Jeremy Maul, 2 mtgs with local tech people to identify wetlands for MnRAM, GIS to show location and other info for
75 wetlands for MnRAM,

Request For Price Quotes & prepared contract to conduct MnRAM, hired consultant who conducted MnRAM on 75 sites
Aug-Sept 2013

12/31/12: IC, Feser, Salsbury & Grant working on wetland plan, started weekly meetings to develop detailed timelines
and plan development beginning in November 2012. JC, Feser and TG attended BWSR Academy wetland plan sessions. JC
met with CoTEP and Mankato WCA TEP coordinator. Les Lemm & Jeremy Maul met with Co staff to discuss plan.
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Grant Attachments
Document Name

All Details Report

All Details Report

All Details Report

All Details Report

Amendment

BWSR correspondance regarding amendment request
Documentation for Amendment
Documentation for Amendment
Draft amendment

NEED MORE INFO
grant_app_general-added.rpt
grant_app_general-added.rpt
grant_app_general.rpt

Report created on:2/2/15

Document Type

Workflow Generated
Workflow Generated
Workflow Generated
Workflow Generated
Grant

Grant

Grant

Grant

Grant

Journal

Grant

Grant

Grant

Description

Workflow Generated - All Details Report - 10/11/2013
Workflow Generated - All Details Report - 11/05/2013
Workflow Generated - All Details Report - 02/21/2014
Workflow Generated - All Details Report - 03/08/2014
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)

Journal Dated - 11/05/2013

2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
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